
 

 

Road # Road Name Response Repair or Stabilization Plan Status 

235.1, 
235.1B 

Bear Gulch 
Turnaround and 

Stabilize 

Stabilization and storage due to severe erosion along this road 
to reduce erosion and watershed degradation. Entire length of 
road (1.10 miles) will be stabilized and stored. NFSR 235.1B 
(0.30 mile) will become isolated without connection to any 
other road; the portion on NFS lands will therefore need to be 
stabilized and stored as well. It is possible that only a portion 
of NFSR 235.1 will be placed into storage if suitable locations 
for turnaround can be identified. 

Completed  

240.1, 
240.1A 

East Bear Gulch 
Stabilize and 

Extensive Repair 
Stabilization and storage work will occur along the entire 
length of both roads (0.55 mile and 0.16 mile, respectively). 

Completed  

235.1A, 
235.1C 

Bear Gulch West and 
North 

Stabilize and Minor 
Repair  

Stabilization and storage on the entire length of these roads 
(0.18 mile and 0.19 mile) to address drainage, runoff and 
erosion issues. (These roads are not included on the most 
recent version of MVUM for BRD.) 

Completed 
 

112 Brainard Lake Road Minor Repair 
Minor repairs to include replacement of road-edge fill (appx. 
400 feet). Fill material is to be placed by hand. 
 

 

105 Bunce School Road Minor Repair 
Minor repairs will be completed on portions of the road (5.13 
miles). 

Completed 
 

505.1 Caribou Minor Repair 
Minor repairs will be completed on portions of the road (8.85 
miles). 

Completed 

505.1Y Caribou Bog Minor Repair 
Minor repairs will be completed on portions of the road (0.57 
miles). 

Completed 

287.1 Castle Gulch 
Extensive Repair and 

Turnaround 

Extensive repairs and a turnaround were completed on 
approximately the lower half of this road in 2014 (.79 mile). 
The upper portion of the road will be stabilized and placed into 
storage (.74 miles). 
 

Completed  

287.1 A Castle Gulch Spur Minor Repair 
Minor repairs (0.57 mile) with a gate to be installed across 
NFSR 287.1A on NFS lands adjacent to James Canyon Drive 
to block illegal motorized access. 

 

217.1 Cave Creek Minor Repair 

Minor re-route is needed along a portion of the road (0.17 
mile) due to gullying, entrenchment and drainage/saturation 
issues. 
 

Completed 
 

288.1 A 
Eastern Terminus 

CR 87J 
Minor Repair 

Minor repair activities will occur along the entire length of this 
road (0.45 mile) to restore proper drainage. Install a gate 
across NFSR 288.1A to block motorized use. Avoid damage to 
trees growing in roadway during maintenance activities. 

Completed  

293.1, 
293.1B 

Emmit Mine Cutoff 
and Emmit Mine 

Stabilize 

Emergency repair, stabilization and storage activities were 
completed in 2014 (0.5 mile total). Resource clearances, 
including USFWS consultation for Preble’s meadow jumping 
mouse, were conducted prior to work activities. 

 

Boulder Ranger District 
2015 Post-Flood Road Repair 

and Stabilization Projects 

 



 

286.1 H Fairview View Minor Repair 
Minor repair activities will occur along the entire length of this 
road (0.44 mile) to correct drainage and reduce erosion. 

Completed 

237.1 Farewell Gulch 
Minor Repair and 

Turnaround 

Minor road repair work will occur along the entire length of 
road (1.5 mile) to correct rutting and construct drainage 
features. Road maintenance activities would end with 
turnaround at private land boundary. 

 

286.1 D Fireman’s Hill Extensive Repair 
Extensive repairs to correct drainage and reduce erosion 
along the entire length of the road (1.40 miles). 

Completed 

328.1 A Fourmile Creek Spur 
Minor Repair, 

Extensive Repair 

Minor repair activities will occur on the entire length of this 
road (0.03 mile) to correct drainage and reduce surface 
erosion. 

 

331.1 Gillespie Gulch Stabilize and Close 

Emergency repair, stabilization and storage activities were 
completed in 2014 (2.0 miles stabilized and stored, .3 mile 
extensive repair; and .1 mile extensive repair completed by 
Jamestown). Damage to this road during and following the 
flood of 2013 was severe and immediate action necessary to 
re-establish proper drainage and stabilize deep erosion 
channels. Project included re-contouring of slopes and erosion 
channels, seeding and mulching affected areas. Resource 
clearances, including USFWS consultation for Preble’s 
meadow jumping mouse, were conducted prior to work 
activities. 
 

Completed 
 

331.1 A Gillespie Spur Minor Repair Minor repairs to the entire length of road (0.18 mile). Completed 

288.1 B, 
288.1 D 

Golden Age Loop Stabilize and Close 
Stabilize and place the entire lengths of these roads into 
storage (0.33, and 0.24 miles, respectively) to restore proper 
drainage in vicinity of Upper Five-Points. 

Completed 

288.1 East Golden Age Stabilize and Close 
Stabilize and place the entire length of this road into storage 
(0.84 mile). 

Completed 

509.1, 
509.1 B 

Gold Lake Area Minor Repair 
Minor repair activities will occur on the entire length of these 
roads (4.72 miles and 0.44 miles respectively). 

Completed 
 

509.1 A Gold Lake Area Extensive Repair 
Extensive repair activities will occur on the entire length of this 
road (1.74 miles). 

Completed 

372.1 B Gold Lake Spur Minor Repair 
Minor repair activities will occur on entire length of this road 
(0.20 mile) to improve drainage features. 

Complete 

216.1 A Ironclads Stabilize 
Stabilization and storage due to severe soil erosion and deep 
gullying along entire length of road (1.27 miles). 

Completed 
 

216.1 Ironclads Loop Minor Repair 
Minor road repair work will be completed along the entire 
length of road to improve drainage (1.64 miles). 

Completed 
 



 

102J.0N 
Jamestown-Ward 

Road 
Extensive Repair 

Extensive repairs will be completed on portions of the road 
(1.48 miles). 
 

Completed 

505.1M Klondike East Minor Repair 
Minor repair activities will occur on the entire length of these 
roads (0.53 miles). 

Completed 

836 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.87 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

837 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.61 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

838 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.65 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

840 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.60 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

841 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.46 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

842 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair 0.68 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

843 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.59 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

843 A 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.44 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

843 B 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.39 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

844 
Lefthand Area 

Motorized Trails 
Stabilize and Close 

Stabilization and repair (0.30 miles) activities to restore 
drainage; reduce future erosion and re-establish trail tread. 
Minor reroutes of portions of these trails are possible. This 
work will be accomplished by hand-crews using hand tools. 

Completed 

286.1 Lefthand OHV  
Minor Repair and 

Stabilize 

Minor repairs on portions of the road as needed for equipment 
access for the Lower Creek Restoration Project and other 
stabilization activities (2.93 miles). 
Repair activities will occur: from 40

o
 06’ 24.32”N 105

o
 19’ 

21.31”W to 40
o
 06’ 32.16”N 105

o
 19’ 24.71”W (This portion is 

expected to be restored to natural riparian zone at end of 
Lower Creek Restoration Project); and at 40

o
 07’ 16.88”N 105

o
 

20’ 59.71”W 
 

Completed 

232.1 
Lefthand Park 

Reservoir Road 
Minor Repair 

Minor road repair work will occur along the entire length of 
road (1.81 miles) to improve drainage and correct rutting and 
erosion. 

Complete  



 

114.4 Middle St. Vrain Minor Repair 
Minor repairs to improve drainage along the first 1.52 miles of 
road west of Camp Dick. 

 

290.1 Moon Gulch Minor Repair 
Minor repair activities will occur along the entire length of this 
road (1.27 miles). 

Completed 

286.1 C Mother Hill Stabilize and Close 
Stabilization and storage of steep hill climb portions of the 
road (two segments, 0.4 mile total). 

Completed 

202.1  Park Creek Road Minor Repair 

Minor road repair work will be completed along a portion of the 
road (1.90 miles), necessary to reduce erosion and delivery of 
sediment to area streams. Multiple stream crossings require 
improvement with hardened crossings and water bars, along 
with construction/reconstruction of approximately 100 drainage  

Completed 
 
 

105.1 Rollinsville Minor Repair 
Minor repairs will be completed on portions of the road (3.24 
miles total length of road) to improve drainage. 

Complete 

116.2 Rock Creek Road Extensive Repair 

Extensive road repair work will occur along a portion of the 
road (first 1.15 miles from intersection with NFSR 116.1), 
necessary to replace culverts and reconstruct drainage 
features. Import of material may be required for filling of ruts. 

Completed 

370.1, 
370.1 A 

Spring Gulch Loop 
Extensive Repair and 

Stabilization 

Stabilization and storage activities (0.8 mile and 0.5 mile, 
respectively) were completed in 2014. Damage to these roads 
during and following the flood of 2013 was severe and 
immediate action necessary to redirect water flows back into 
the proper drainage; reduce soil erosion delivered to Left 
Hand Creek, and reduce road maintenance concerns on Left 
Hand Canyon Drive. Project included re-contouring of road 
and drainage, seeding and mulching affected areas. Resource 
clearances, including USFWS consultation for Preble’s 
meadow jumping mouse, were conducted prior to work 
activities. 
 

Completed 

CR 93 Switzerland Trail Extensive Repair 

Extensive repairs to include culvert replacement; hardened 
crossing, import of material and grading activities. Work will be 
coordinated as-needed with Boulder County Transportation 
Department (total of 600 feet at bottom end of NFSRs 235.1 
and 240.1). 

 

109.1, 
109.1: A, 

B, C 

S. Tennessee 
Mountain 

Minor to Extensive 
Repair 

Minor to extensive repairs will occur along the entire lengths of 
the roads (2.02 miles total). 

Complete 

286.1 E Upper Creek Stabilize 
Stabilize to reduce erosion and place the entire length of road 
into storage (0.76 mile). 

Completed 

359.1 C Winiger Spur Stabilize 
Stabilization and storage of the entire length of road (0.25 
mile). 

 

359.1: F, 
R, S, T 

Winiger Spur Stabilize 
Stabilize and place the entire length or portions of these roads 
into storage (total of 1.22 mile). Hand work only. 

 

 


